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ESTIMATE RUN 08/05/2021

ESTIMATE SUMMARY 09:53:11

CONTID: C24075         ESTIMATE NO: 0004 PROG 2005

PCN: 24075-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

R1 ADA CURB RAMPS CMGC PKG 1 PERCENT TIME:

PROJECT NO: CR100-350                     

R1 ADA CURB RAMPS CMGC PKG 1

NAME OF ROAD:  

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

IHC Scott, Inc. PAY PERIOD ENDING

P. O. BOX 4356 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80155-4356(303)790-9100 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,432,815.58 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 1,232,369.26 NON-PARTICIPATING 282,162.80

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,993.47

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.31

WORK DAYS

WORK DAYS

65.79%

490,227.80

282,162.80

282,162.80

278,169.33

$

$

$

$

0.00

942,587.78

942,587.78

0.00

942,587.78

-18,485.54

0.00

924,102.24

0.00

AMOUNT DUE 924,102.24 278,169.33

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 278,169.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

DENVER

ARAPAHOE  

68.0 TIME ALLOW: 77

ORIG TIME ALLOW: 77

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/12/2021

04/12/2021

08/05/2021

03/03/2021

03/23/2021

03/26/2021

04/12/2021
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.750

0.250

201-00000  
 

10,160.721.000

2,540.18

1.000

L S 

10,160.72000

0010 Removal of Sidewalk 1,122.000

202.000

202-00200  
 

66,385.361,324.000

10,128.28

1,918.000

SY  

50.14000

0015 Removal of Curb and Gutter 1,335.300

335.400

202-00203  
 

31,776.711,670.700

6,379.31

1,670.700

LF  

19.02000

0020 Removal of Concrete Pavement 18.100

0.000

202-00210  
 

1,002.5618.100

0.00

20.000

SY  

55.39000

0025 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

20.000

SY  

55.39000

0030 *Removal of Pavement Marking 0.000

10.000

202-00250  
 

16.1010.000

16.10

810.000

SF  

1.61000

0035 Removal of Pull Box 2.000

0.000

202-00827  
 

2,522.122.000

0.00

11.000

EACH

1,261.06000

0040 Removal of Pedestrian Push Button 0.000

10.000

202-00860  
 

9,264.3010.000

9,264.30

15.000

EACH

926.43000

0045 Unsuitable Material 23.300

0.000

203-00050  
 

3,849.8623.300

0.00

23.300

CY  

165.23000

0050 Potholing 9.500

4.000

203-01597  
 

3,750.7113.500

1,111.32

40.000

HOUR

277.83000

0055 Erosion Control (Curb Ramp) 68.000

16.000

208-00090  
 

52,274.8884.000

9,957.12

84.000

EACH

622.32000
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

2.000

EACH

270.07000

0065 *Reset Pull Box 1.000

0.000

210-00827  
 

2,878.011.000

0.00

2.000

EACH

2,878.01000

0070 *Reset Pedestrian Push Button 0.000

6.000

210-00860  
 

7,042.506.000

7,042.50

6.000

EACH

1,173.75000

0075 Grinding: Sidewalk and/or Curb Ramp Repair 66.000

0.000

210-02804  
 

3,925.0266.000

0.00

66.000

LF  

59.47000

0080 Aggregate Base Course (Class 6) 149.750

29.200

304-06000  
 

7,294.00178.950

1,190.19

500.000

TON 

40.76000

0085 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

50.000

TON 

223.95000

0090 *Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

20.000

SY  

220.98000

0095 *Concrete Pavement (11 Inch) (Fast Track) 6.100

0.000

412-01120  
 

1,487.126.100

0.00

15.000

SY  

243.79000

0100 Fence (Plastic) 70.000

0.000

607-11525  
 

380.8070.000

0.00

100.000

LF  

5.44000

0105 *Concrete Sidewalk 377.800

15.900

608-00000  
 

42,547.16393.700

1,718.31

393.700

SY  

108.07000

0110 *Concrete Curb Ramp 1,154.600

265.200

608-00010  
 

194,753.971,419.800

36,377.48

1,945.000

SY  

137.17000
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Detectable Warnings 24.000

0.000

608-00015  
 

1,608.9624.000

0.00

30.000

SF  

67.04000

0120 *Curb Type 2 (Section B) 22.000

0.000

609-20010  
 

548.2422.000

0.00

22.000

LF  

24.92000

0125 *Curb and Gutter Type 2 (Section I-B) 21.800

22.500

609-21010  
 

1,367.5444.300

694.58

328.000

LF  

30.87000

0130 Curb and Gutter Type 2 (Section II-B) 259.000

38.300

609-21020  
 

13,684.72297.300

1,762.95

571.000

LF  

46.03000

0135 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

37.33000

0140 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

40.44000

0145 Delineator (Flexible) (Surface Mounted) 0.000

0.000

612-00039  
 

0.000.000

0.00

5.000

EACH

56.97000

0150 *Type One Pull Box 0.000

0.000

613-07001  
 

0.000.000

0.00

3.000

EACH

1,334.22000

0155 *Type Two Pull Box 2.000

0.000

613-07002  
 

4,733.242.000

0.00

2.000

EACH

2,366.62000

0160 *Type Three Pull Box 0.000

0.000

613-07003  
 

0.000.000

0.00

2.000

EACH

2,366.62000

0165 *Type Four Pull Box 0.000

0.000

613-07004  
 

0.000.000

0.00

2.000

EACH

2,867.30000
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Type Five Pull Box 0.000

0.000

613-07005  
 

0.000.000

0.00

2.000

EACH

3,325.49000

0175 *Accessible Pedestrian Signal 0.000

6.000

614-70200  
 

8,302.926.000

8,302.92

7.000

EACH

1,383.82000

0180 *Pedestrian Push Button 0.000

1.000

614-72860  
 

1,180.551.000

1,180.55

3.000

EACH

1,180.55000

0185 *Pedestrian Push Button Post Assembly 0.000

5.000

614-72863  
 

20,220.205.000

20,220.20

8.000

EACH

4,044.04000

0190 Construction Surveying 0.750

0.250

625-00000  
 

2,001.501.000

500.38

1.000

L S 

2,001.50000

0195 *Mobilization (without Autopay) 0.600

0.400

626-00100  
 

295,593.031.000

118,237.21

1.000

L S 

295,593.03000

0200 *Public Information Management (Tier IV) 92.000

35.000

626-01114  
 

8,153.40127.000

2,247.00

127.000

DAY 

64.20000

0205 *Preformed Thermoplastic Pavement Marking (Xwalk-Stop 
Line) 

0.000

1,120.000

627-30410  
 

13,787.201,120.000

13,787.20

1,540.000

SF  

12.31000

0210 *Flagging 19.500

4.500

630-00000  
 

975.8424.000

182.97

500.000

HOUR

40.66000

0215 *Traffic Control Inspection 8.000

5.000

630-00007  
 

2,434.2513.000

936.25

31.000

DAY 

187.25000

0220 *Traffic Control Management 51.000

17.000

630-00012  
 

74,579.0068.000

18,644.75

77.000

DAY 

1,096.75000
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

133.751.000

0.00

8.000

EACH

133.75000

0230 *Pedestrian Barricade (ADA) 207.000

0.000

630-80340  
 

7,752.15207.000

0.00

414.000

LF  

37.45000

0235 *Construction Traffic Sign (Panel Size A) 9.000

0.000

630-80341  
 

529.659.000

0.00

91.000

EACH

58.85000

0240 *Construction Traffic Sign (Panel Size B) 9.000

0.000

630-80342  
 

625.959.000

0.00

33.000

EACH

69.55000

0245 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

11,770.002.000

0.00

4.000

EACH

5,885.00000

0250 *Advance Warning Flashing or Sequencing Arrow Panel (B
Type) 

1.000

0.000

630-80357  
 

1,605.001.000

0.00

8.000

EACH

1,605.00000

0255 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

200.000

EACH

26.75000

0260 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

16.000

EACH

26.75000

0265 *Traffic Cone 64.500

11.500

630-80380  
 

731.8876.000

110.75

200.000

EACH

9.63000

0270 *Stackable Vertical Panels 22.500

0.000

630-80393  
 

601.8822.500

0.00

45.000

EACH

26.75000

0275 *Mobile Attenuator 35.000

18.000

630-85041  
 

28,355.0053.000

9,630.00

100.000

DAY 

535.00000
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PCN: 24075-BID    ESTIMATE RUN 08/05/2021

PROJECT: CR100-350                     ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

09:53:11

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

15,000.000

F A 

1.00000

0285 CMGC Overrun Pool CMGC Risk Pool 0.000

0.000

700-71000  
 

0.000.000

0.00

145,000.000

F A 

1.00000

CAT 942,587.75282,162.801,432,815.58CURRENT AMT0200 $ $ $

$ 942,587.75282,162.80$1,432,815.58$CURRENT AMTPROJECT TOTAL


